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STAT
59056/C-379
April 29, 1959
STAT
Subject: Task Order No. 2
Dear STAT
Enclosed are two copies of Progress Report No. 6 which
sumsarizes the action taken on the subject Tesk Order during the
period from 20 March 1959 to 22 April 1959.
Also enclosed is a copy of the Project Fiscal Report cover-
ing the period from 1 March 1959 through 6 April 1959, and a copy
of the current Project Schedule.
_—Vexpy truly/fours,
( STAT
TJIH/ I
Enclosures:

(A) Progress Report No. 6 (1 pg) 2 copies

(B) Project Fiscal Report (Task 2, 1 pg) 1 copy
(Task 1 & 2 total, 1 pg) 1 copy

(C) Project Schedule (Task 2, 1 pg) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)
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C-379 - TASK ORDER NO. 2

PAGE NO. 1 of 1
REPORT NO. 6

Contract Action:

1.© This report covers the period from 20 March 1959 to 22 April 1959.
The accompanying fiscal report covers the period from 1 March 1959 through
6 April 1959. ’

2. Although the conveyor operated satisfactorily, the following '
revisions have been requested by the customer:

. a. Brake Pads - replace the aluminum studs with steel studs.
b. Strengthen the brake rod extension against bending failure.
¢. Cut the plywood platform so that it does not overhang the
transition rollers, hinge the platform at its center and
bevel the retaining cleat. '

d. Add an extension platform for jumper.

e. Replace the vertical door rollers with sheet metal guards.

f. Refasten transition section beam (adjacent to the straight
sections). !

g. Cut off the guard rail at the drilled holes.

h. After removing forward buttress, cut off the rlywood along
the outboard edge for maximum foot room.

1. Add latch locks on the exteasion rollers to form bundle barrier.:

J. Make 6 pieces 2" x 12" x 18" long from white pine with a
metal handle mounted on the 2 x 12 face and painted orange
with "Dayglow".

All of the above items are to be accomplished by 30 April 1959.

3. A pew base utilizinz both tapered roller sections was made for
STAT a test at on 21 April 1959.

L. An additional section of tapered rollers was requesied %o replace
the present section composed of brakes and skate wheels. No brakes are re-
quired for this section. The completion date for this additional section is
8 May 1959. ‘

. 9@
Action Required:

1. Complete requested work on schedule.

STAT
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CONTRACT TITLE: ATRCRAFT DOORS PROJECT FISCAL REPORT Contract No, C=372
Project l‘smge Date: 3-31-59 Work Order No. STAT
Paid Pald Open Committed Estimated Estimated
Account End Prior Current Purchase Costs Cost To Costs At
Ac int Kame Number Month Month Commitments To Date Complete Completion
[Structures 9111.11 Yolo
E.Mo&!.hﬂi‘? . mlozl ]
‘ EoMo&Oh.M 9m 022
‘flectronics Sys 9ill,3l
[Electron.Mech, 9111,32
Muclear Energy 9111.41
Ordnance 91 L.gl J/3ale
Engr.Services  9111,61 Slo
Aerodynanics 9’1_1117;
Tool Engr. 9111.81
%Sgpv. A9l 3iglo
Labor 91 L2210
Mechanigal 9N12,11 22021
Electronic 2112121 ?
| In~~ection 9112.31 /290 &V
Zg. Labor 21 #e3
Total Labor 911 319251/
~[Structures SIIT.IT /AP
E.M.Sys.Des 9111.21 B
EQ“.Mech .m'ign 9111 ° § e
[F1-~tronics Sys 9111.31 +
Bl ron.Mech. 9111.32 T
Nuclear Energy 9111.41 T
Ordnance 9111,51 41172138
Engr.Services  9111.61 /& g0
Aerodynamics 9111.71
Tool Engr. 911181 x
Proj. . 9111.91 | 1121262
_, . T 7 TEL [ ¢ ATV FZiE 4 420174
] .
Mechanical 9112,11 Sleed | s
Electronics 9112.2T
Inspection  9112.31 ] ‘
g.Labor 9112 27 &} ﬁw G £/4/ 82 2291 - | ¢ Heé Q
Total Labor 911 ' (121388 57| 450~ |,2\£7857
MPP 9123 21220172 - | el222
Sub.Contract 9124 FETAVL, S - 251142
OIC 912 Sold4 50144
| Pirsot AT Dliaalze | l57- | dloralze
| Eng., O/F . 913 sls22/33 /80|~ 530223
Mfg, O/H 9137 21370/ 22 o= | “légslze
G&A O/H 9138 3 g 28~ | 2718720
T I ) - 12 Lloofl- | 52|
CONTRACT CHANGES/PROPOSALS.INC, IN ESTIMATED COST :
CONTRACT CHARGES INCLUDED IN SELLING PRICE M; Jerr. £
SCHEDULE COMFLETION DATE 1 3¢, p7.45
STATLING PRICE CPFF "89 ,ﬁé LA 62.5 1144"“‘ _‘957#12-7;3»:
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CONTRACT TITLE: AIRGRAFT DOORS PROJECT FISCAL REPORT [Contract No. c=379
Project Manager Dates 3-31-59 : { Work Order No. STAT
id Paid Open Comitted Estimated Estimated
Account End Prior Current Purchase Costs Cost To Coste At
Ac ot Name  Number Month Month Comnitments To Date Complete  Completion
Structures 9111.11 b
E.M.5ys.Design 9111.21 A H
&Molﬁ’ch.ul’:gn 911104‘2_2. ' . 7
Rlectronics Sys 9111,31 3o
Electron.,Mech, 9111.32 4
Nuclear Energy 9111.41 + - 0
Ordnance 9111.51 ¢ o
 Engr.Services  9111.61 2)1d ,
Aerodynamics  9111.71 A 240 ’
Tool Engr. . 9111.81 ; glo u
‘ Pro.l 'SuE' . 1.91 éO o J:
Eng . Labor 3‘}& ‘ 283 4
Mechani 9112.11 3030 '; R
| mectrog_g 9N12,21 » - i
_Ig-*qction %.31 o2z 2 ]
fg. Zav bor 91l L1745k s
Total Labor 911 2135215
ctures ~  O1II,11 22 ualsz
E.M.Sys.Deaign 9111.21
E,M,Mech,Design 9111,22 L2141
[El~~tronics Sys 9111.31 P lelae |} D
El Jron.Mech.  9111,32 . -
Nuclear Energy 9ill.4l -
Ordnance 9111,51 X u-S XARWi
Engr.Services 9111.61 7 ZJ} 0
Aerodynamics _ 911L.71 %
~ |Tool Engr. 9111.81 | . S kY4 .
Proj.Supv, 9111.91 37 VAT AERY :
1@‘.&\\»: Ll Lhyisko Vawlh #Lre | AL|770125 | 4]225]00 | 251925120 L
(o33 . .
Mechanical - 9112.11 /5120615 Y
[Electronlcs  9112.21 '
Inspection 12.31] - p Log3| 28 L
g.Jabor oy . T A VAEAD 771296 28| 777772727217 22
Total Labor 911 | 39.264|48| 23lss5cle0 | 631214148 |
| MAPP ¢ 9123 $iloo | D17£2\98 | Figeriee | 12347/ 98
Sub.,Contract 9124 - 2eloq | siTevise 2 eg ‘
OIC 912 470100 xR Earzy 27¢41/9 | o
Tot.Direct : yibloo | §21772/74 | s¢ o | 8262274
Eng. O/H 9136 INYILEL| A3 Pclow /] 20\8/4|8¢
Mg, O/ 9137 - | 20lfg2 4% ]| 2267000 4416231651 o
G O/H 9138 , ey (4| 4 BP2\54 | 2¢cgleer| 1726054
T I )N 6olV7 oe 72377 | 77\ %20 1172|3277,

CONTRACT CHANGES/PROPOSALS INC, IN ESTIMATED COST EP - 2006 05
CONTRACT CHANGES INCLUDED IN SELLING PRICE 202 2 2R m 4)
SCHEDULE COMFLETION DATE

177
STATLING PRICE _ CPFF -6%;587:54— 13528927 womTrel St
10.%1 92 € 02 /7 L0 ~Q 0_379
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